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Meeting Summary — FINAL 10 October 2002

1.0 Welcome, Introductions, and Review of Last Meeting Report

1.1 Mr. Jon Ware, PMACWA, and Ms. Amy Dean, PMCD, opened the meeting with
introductions and a review of last meeting report.

2.0 NEPA Activities

2.1 Record of Decision (ROD)— The ROD is included as an attachment to this
meeting summary and has been distributed to the core WIPT members. (As
reported by Jon Ware, PMACWA and Amy Dean, PMCD).

2.2 Environmental Impact Statement (EIS) — The Systems Contractor did not
propose anything, which was not previously addressed in the EIS. However, any
new items proposed later may require a Record of Decision (REC) or an
Environmental Assessment (EA) to supplement the EIS. Until the protest is
settled, no NEPA activity is anticipated. (As reported by Jon Ware,
PMACWA).

2.3 Acquisition Decision Memorandum (ADM)— The ADM has not been released to
the public at this time. This document will be distributed when it has officially
been released. (As reported by Jon Ware, PMACWA).

3.0 Water Issues

3.1 Wright Water Engineers performed a video inspection of the 4 wells and

although Well 16 (the southernmost well) had a lot of growth, they were all
deemed adequate for the step test and constant discharge pumping tests.

The Corps of Engineers (COE) obtained a copy of the discharge permit from the
State of Colorado on 2 October 2002. Wright Water Engineers mobilized on 7
October 2002 to begin the step tests on each of the 4 wells to be investigated.

The step test and 24-hour constant discharge pumping tests will be performed
on each of the 4 wells starting 7 October 2002. It is anticipated that the wells
will be able to produce sufficient yield to exceed the average daily requirement
of 50 gpm.

All well testing, to include the constant discharge pumping test, cumulatively
should be concluded 7 November 2002. Water samples will be taken and
analyzed for Total Suspended Solids, pH and oil & grease presence in accordance
with the permit issued by the State of Colorado. Sample results should be
available by the end of November and a draft report will be issued approximately
30 December 2002 with the final report expected 20 January 2003.
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It was requested by Irene Kornelly that this information be presented by Wright
Water Engineers at the next CAC Meeting. (As reported by Jon Ware,
PMACWA).

Management Issues

At the time of this meeting, the management of the Pueblo Chemical Agent
Destruction Pilot Plant (PCAPP) had not been determined. Regardless of that
decision, PMACWA and PMCD have agreed to share information to ensure that
any work, reports, analysis, etc. previously completed by either group, will be
shared to support the WIPT effort and future activities as required.

Integration of Destruction Facility and Depot Activities

Scott Susman presented a list of infrastructure areas/activities (attached). This
list will continue to be refined when the SC comes on board. Roles and
responsibilities have been identified so that each area can be tracked.

It was recommended by Ms. Amy Dean to keep the DHHS and CDC involved in
the monitoring and review of monitoring spills to the environment. (As reported
by Scott Susman, PMACWA)

Agricultural

Frank Sobolik will conduct a tour of the Depot for the farmers. The purpose of
this tour will be to demonstrate the monitoring equipment and system to the
farmers so they can make an informed decision on how to proceed with the
agricultural/monitoring plan. (As reported by Jon Ware, PMACWA ).

Infrastructure Update (US Army Corps of Engineers)

The State representatives will have office space available in the PSB. This space
will be separate from the Army and contractor staff and the State will have the
ability to lock and secure the room as needed.

Mr. Duncan Juergenson, COE, will oversee the construction onsite for the COE.
Infrastructure Projects (Copies of the Infrastructure Update presentation are

available from Mr. Steve Lewis. Contact information is available in section 10.0 —
Attendees).
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Pueblo Infrastructure Project

Project Status Issues/Comments Scheduled
Completion Date
Communications System | Complete Phase I Contractor — | December 2002
— Phase I (Fiber Optic Martinez
Cable) International
Communications System | Complete Contractor — Faith October 2002
— Phase II (Telephone Enterprises
Utility Building)
Water System — Phase I | 26% Contractor — January 2003
(Pipe, Tank and Pump complete Martinez
House) International
Water System — Phase | Contract Contractor — April 2003
IT (Repair Wells, awarded Martinez
Controls) August 2002 | International
Access Road Work began | Need to verify that March 2003
5 August the road meets
county standards.
Substation/Transmission | Contract Transformers have February 2004
Line awarded to | been ordered and
Aquila construction will not
start for several
months. Temporary
power will be used
until ready.
PSB/PSB Parking Contract Building will be up in | Spring 2003
awarded to | January 2003 and
Warrior the SC will design
Group. inside.
Gas Will contract directly | December 2003

with Excel Energy so
they will own and
maintain and will not
need to privatize
later. To avoid non-
usage fee, gas line
will not be turned on
until later. Electric
heat will be used
until then.
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8.0 Lagoons
8.1 The proposed lagoons will be located in Munitions Storage Area A. During

8.2

8.3

8.4

construction, the waste will handled using one of three options: piping waste
from the PSB to the existing lagoons; trucking waste to existing lagoons from the
holding tank; and trucking waste to an offsite treatment plant from the holding
tank. In order to access the lagoons by road for offsite shipment may require
additional construction.

The preferred option, piping the waste from the PSB to the existing lagoons, will
require a site application for the pipe. It is believed that a modification to the
existing site application may be sufficient for this. Brad Still will contact David
Knope to discuss this issue. It will take 180 days to review the site application.
Additionally, the requirements for an NPDES permit will need to be considered.

Currently, there are no plans to aerate the lagoons. If there is an odor issue, it
will be a minor modification to aerate the lagoons. A substantial amount of data
will be collected to determine what is needed.

The COE will release a new contract on the lagoons. The previous contract for
the lagoons will be terminated due to the extensive changes in scope.

The location of the sanitary sewage holding tank is to be determined and will
depend on several factors, including access. However, this has not been decided
at this time and pumping is another consideration.

The existing lagoons can handle the PSB laundry/change, etc. waste. The
required capacity will not increase until operations begin in 2006. Current
estimates are:

= 200 people in PSB
= 1300 people for construction
= 500 - 600 in facility operations

The construction workers will use port-a-potties until the proposed lagoons are
completed. (As reported by Andy King, PMACWA Support Contractor and
Jon Ware, PMACWA).
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9.0 Actions

ITEM 30:

ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

ITEM 34:

ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

ITEM 57:
ASSIGNEE(S):
ORIGINATOR:
SUSPENSE:
STATUS:

ITEM 63:
ASSIGNEE(S):
ORIGINATOR!:
SUSPENSE:
STATUS:
ITEM 66:

ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

ITEM 67:

ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

Forward detailed environmental sub-schedule to

Ms. Lisa Woodward, CDPHE.

Ms. Amy Dean, PMCD-EMO; Mr. Jon Ware, PMACWA
Ms. Woodward

7 March 2001

Hold.

Prepare point of contact listing for potential questions from the
Pueblo community.

Ms. Jeannine Natterman, CDPHE

Ms. Amy Dean, PMCD-EMO

August 2002

Update as needed.

Continue discussions on the wastewater lagoons.
Ms. Amy Dean and Mr. Jon Ware

Ms. Irene Kornelly

Early June 2002

Open — Continue discussion on lagoons

Provide information/data from the SBR at the next WIPT
meeting

Mr. Gerald Starnes

Ms. Joan Sowinski

24 July 2002

Hold

Determine if the Depot is tied into the planned communication
system for PCAPP and how this can be accomplished, if not.
Mr. Scott Susman and Mr. Steve Lewis

Ms. Irene Kornelly

Next WIPT meeting

Ongoing

Provide status reports/information on other sites using
enhanced reconfiguration. Fact sheet on Anniston should be
provided.

Ms. Amy Dean

Ms. Joan Sowinski

Next WIPT meeting

Open
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ITEM 68:
ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

ITEM 69:

ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

ITEM 70

ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

ITEM 72:
ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

ITEM 74:
ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

Provide permit modifications from other sites to the State
Ms. Amy Dean

Ms. Joan Sowinski

Next WIPT meeting

Open

Notify the group when the ROD and ADM are available to the
public

Ms. Amy Dean

Ms. Amy Dean

When documents are available

Open

Finalize Human Health Risk Assessment for Neutralization
Biotreatment technology

Mr. Jon Ware

Ms. Sowinski

Update at next WIPT meeting

Ongoing

Provide briefing on proposed approach of Systems Contractor
Mr. Scott Susman

State of Colorado

Next WIPT meeting

Ongoing

Briefing on ONC vs MAV at the next meeting
Mr. Jon Ware

Mr. Jon Ware

Next WIPT meeting

Ongoing



Colorado Environmental WIPT
Meeting Summary — FINAL

Page 7 of 9
10 October 2002

10.0 New Action Items

ITEM 75:
ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

ITEM 76:
ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

ITEM 77:
ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

ITEM 78:

ASSIGNEE(S):

ORIGINATOR:

SUSPENSE:
STATUS:

Provide fact sheet on Anniston enhanced reconfiguration
Mr. Jon Ware

State of Colorado

Next WIPT meeting

Open

Distribute the ROD as requested

Mr. Bob Kennemer and Ms. Kimberly Collins
Mr. Jon Ware

Next WIPT meeting

Ongoing

Resend letter on Lagoons
Mr. Jon Ware

Mr. Jon Ware

Next WIPT meeting
Ongoing

Determine if a modification to the existing site application is
sufficient, or if an additional application will be necessary for
the pipe required to pipe waste from the PSB to the existing
lagoons.

Mr. Brad still and David Knope

Mr. Jon Ware

Next WIPT meeting

Open
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11.0 Attendees

Rich Campbell

Purity Systems
303.466.7394 (telephone)
richpurity@aol.com

Valerie Clinkenbeard

Corps of Engineers, Huntsville
256.895.1355 (telephone)
valerie.l.clinkenbeard@hnd01.usace.army.mil

Ellie Crandall

US Environmental Protection Agency
303.312.6621 (telephone)

or 800.227.8917 Ext. 6621
crandall.ellie@epa.gov

Amy Dean

PMCD

410.436.7030 (telephone)
amy.dean@pmcd.apgea.army.mil

Katherine DeWeese

PMACWA

410.436.3398 (telephone)
katherine.deweese@sbccom.apgea.army.mil

James Early

ICF Consulting
574.287.0116 (telephone)
jearley@geo-centers.com

Dennis Grant

Honeywell PAI

970.416.8650 Ext. 112 (telephone)
dgrant@honeywellpai.com

Joel Hoffman

Corps of Engineers

256.895.1393 (telephone)
joel.hoffman@hnd01.usace.army.mil

Bob Kennemer

Pueblo Chemical Depot
Community Outreach Office
719.546.0400 (telephone)
bobkennemer@compuserve.com

Andy King

PMACWA

410.436.7353 (telephone)
andrew.king@sbccom.apgea.army.mil

Doug Knappe

CO Dept. of Public Health & Environment
303.692.3414 (telephone)
doug.knappe@state.co.us

Irene Kornelly
719.591.1305 (fax)
ikornelly@pcisys.net

David Kreutzer

Colorado Attorney General’s Office
303.866.5667 (telephone)
david.kreutzer@state.co.us

Stephen Lewis

Corps of Engineers

256.895.1397 (telephone)
stephen.r.lewis@hnd01.usace.army.mil

Joe Mashinski

PMACWA

410.436.5651 (telephone)
joseph.mashinski@sbccom.apgea.army.mil

Vera Moritz

US EPA

303.312.6981 (telephone)
moritz.vera@epa.gov

Jeannine Natterman

CO Dept. of Public Health & Environment
303.692.3303 (telephone)
jeannine.natterman@state.co.us

Janet Scanlon
ICF Consulting
410.676.1449 (telephone)
jscanlon@geo-centers.com
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Bill Scarpinato Lisa Woodward

SAIC CO Dept. of Public Healthy & Environment
443.420.9060 (telephone) 303.692.3451 (telephone)
william.a.scarpinato@saic.com lisa.woodward@state.com

Joan Sowinski

CO Dept. of Public Healthy & Environment
303.692.3359 (telephone)
Joan.sowinski@state.co.us

Gerald Starnes

PMACWA

410.436.3187 (telephone)
gerald.starnes@sbccom.apgea.army.mil

Brad Still
Pueblo Chemical Depot
719.549.4883 (telephone)

Paul Sturgill

Purity Systems, Inc.
303.422.6949 (telephone)
lynnpurity@msn.com

Scott Susman

PMACWA

410.436.5749 (telephone)
scott.susman@sbccom.apgea.army.mil

Bobby Templin

Argonne/ACWA

303.986.1140 Ext. 270 (telephone)
btemplin@anl.gov

Marilyn Thompson

Pueblo Chemical Depot
719.549.4135 (telephone)
mmthomps@pcd-emh1.pcd.army.mil

Ross Vincent

CAC/Sierra Club
719.561.3117 (telephone)
ross.vincent@sierraclub.org

Michael Wenstrom

US Environmental Protection Agency
303.312.7009 (telephone)
wenstrom.mike@epa.gov


mailto:wenstrom.mike@epa.gov
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